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MOU.sOUNDWCT Sound walls on SR 170 and 1-210 Report #08-CAL-G02 

EXECUTIVE SUMMARY 


At the request of the Project Managers, Kathleen Sanchez and Benkin Jong, an interim 
review was completed by Los Angles County Metropolitan Transportation Authority (Metro) 
Management Audit Services (Management Audit) for the Transportation Improvement 
Program (TIP) call for project Memorandum ofUndeTstanding (MOU) SOUNDWCT. This 
MOU is with the State of California, Department ofTransportation (Caltrans) for Plans, 
Specifications, & Estimates (PS&E) and Right-of-Way Acquisition and Support of soundwalls 
on State Route 170 (SR-170) Saticoy Street to Roscoe Boulevard, Interstate 210 (le210) 
Rosemead Boulevard to .Baldwin Avenue, 1-210 Citrus Avenue to Glendora Avenue, and 1­
210 Santa Anita Avenue to California Avenue. 

The estimated total project cost of the MOU is $8,122,230 and Metro's share is 100 percent. 
Caltrans and Metro agreed to separate this MOU into four different projects and assigned 
separate grant budgets for each. The scope of this review is limited to three projects which 
are soundwalls on (1) SR-170 Saticoy Street to Roscoe Boulevard, (2) 1-210 Rosemead 
Boulevard to Baldwin Avenue and (3) 1-210 from Citrus Avenue to Glendora Avenue. Metro 
programmed $4,341,000 from Prop C 25 percent fund. Please note that we are issuing this 
review report to cover the three projects mentioned above; however each project included in 
the scope of this review was given a separate assignment number. Therefore, this review 
report incorporates OUI review results for assignments OS-CAL-G02, 08-CAL-G06 and 08-
CAL-G07. 

The total project cost of$7,397,821was incurred from inception of the MOU to August 1, 
2007 for the three projects described above. The allowable project cost is $7,397,82l. 
Caltrans was reimbursed $4,341,000 and no retention was withheld. There is a $3,056,821 
overrun of the project cost compared to the programmed budget. However, this MOU 
programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total budget for 
these projects; therefore, Caltrans is responsible for the $3,056,821 overrun on this project 
cost. 

INTRODUCTION 


Background 

This MOU is between the Caltrans and Metro. Tile objective of the project is to prepare 
Plans. Specifications, & Estimates (PS&E) for the Soundwall projects on SR-170 Saticoy 
Street to North of Roscoe Boulevard, 1-210 Rosemead Boulevard to East of Baldwin Avenue, 
J-210 from West of Citrus Avenue to Glendora Avenue, and 1-210 from Santa Anita Avenue 
to California Avenue Caltrans and Metro agreed to separate this MOU into the following 
four packages for the PS&E portion: 
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INTRODUCTION 

Package 1- SR-170 Saticoy Streetto North of Roscoe Boulevard - $1,681,967 
Package 2 - 1-210 Rosemead Blvd to East of Baldwin Avenue 1,367,528 
Package 3 - 1-210 West of Citrus Avenue to Glendora Avenue 1,291,505 
Package 4 - 1-210 Santa Anita Avenue to California Avenue 2.242.000 

Total $6.583.000 

The MOU also includes $1,539,230 for Right of Way Acquisition and Support related to 
package 2 and 3. The MOU was amended by amendment one on February 13, 2006 to 
include package 4 and the additional funding for Right-of-Way Acquisition and Support. 
The scope for our review is limited to the PS&E portion of the MOU for packages 1 through 
3 only. The total for these three projects is $4,341,000. The MOU commenced on May 1, 
2004 and the lapsing date was December 31,2006. 

Objectives 

The audit objectives were to: 

• 	 Determine the allowability, allocability and reasonableness of the incurred cost. 

• 	 Determine whether costs incurred and billed were allowable under relevant cost 
standards and in compliance with the specific general terms of the MOU and project 
management guidelines. 

• 	 Determine whether costs incurred were properly and accurately charged to the MOU, 
were reasonable in amount, and were supported by documented evidence. 

• 	 Determine whether costs were properly recorded for reimbursement purposes and 
that reimbursements were received by Caltrans and the Metro's accounting records 
properly reflect these transactions. 

• 	 Determine whether invoices were submitted within the lapsing date and within the 
period fOT which the funds were programmed. 

The scope for our review is limited to the PS&E portion of the MOU for packages 1 through 
3 only. The total for these three projects is $4,341,000. We reviewed the amount invoiced 
by the Caltrans for costs incurred in the performance of the M 0 U. The invoices were 
submitted between December 15, 2004 and January 26, 2006. We also reviewed the amounts 
paid as of February 23, 2006. 
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INTRODUCTION 

We conducted this attestation review in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the review to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our review objectives. We believe that the evidence obtained provides 
a reasonable basis for our findings and conclusions based on our review objectives. We used 
the cost principles contained in the Federal Acquisition Regulation (FAR) Subparts 30 and 
31, and the MOD Provisions to evaluate and analyze the incurred cost. 

The cost claimed is the responsibility of Caltrans. Our responsibility is to express a 
conclusion based on the review. The review report is intended solely for the use of Metro's 
management and should not be used for any other purpose without first consulting 
Management Audit. 

Methodology 

We selected invoices submitted by Caltrans and traced various costs included on the invoices 
to supporting documentation such as payroll records. We reviewed the costs for allowability 
in accordance with applicable cost standards and compliance with the terms and conditions 
of the MOU. We also review Metro's accounting and grant records to determine if the 
amounts claimed for reimbursement, as represented by the invoices submitted by Caltrans, 
were actually paid. 

RESULTS 

Conclusion 

We take no exception to the total project cost of $7,397.821 claimed by Caltrans. However, 
this MOU programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total 
budget for these projects. Caltrans is responsible for the $3,056,821 overrun on the project 
cost. Caltrans was reimbursed $4,341,000 for the project cost with no retention withheld by 
Metro. There is no balance remaining on this MOU. Please see Appendix A for detailed 
review result. 

Recommendation 

We recommend $4,341,000 as the final cost for the PS&E portion of the MOU for packages 1 
through 3 related to the projects described above. 

Management Response 

The Project Manager concurred with the results and recommendations of the audit. 
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RESULTS 

Caltrans' Response: 

In Caltrans' letter dated September 26, 2008, Caltrans agreed with the review result. Please 
see Appendix B for the letter. 

rulhe holden 

Tin! De, II 14:3&:32 2008 


Ruthe Holden 
ChiefAuditor 
December 2008 

Audit Team: 
Rey Alimoren 
Andrew Lin 
Kathy Knox 
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APPENDIXA 


STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION 

PLANS, SPECIFICATIONS & ESTIMATES OF SOUNDWALLS 


MOU.SOUNDWCT 

SUMMARY OF PROJECT FUNDING AND EXPENDITURES 


Budgeted Total Project Audited 

Description Costs Cost Per pes Project Cost Payments Difference 

a b c d d - a 
PS&E: 

100 Percent Programmed Prop C 25%: 
Package 1, SR-170SaticoySt. to Roscoe Blvd . 1,681,967 2,074,518 2,074,518 1,681,967 

Package 2, 1-210 Rosemead Blvd To Baldwin Ave. 1,367,528 2,908,707 2,908,707 1,367,528 

Package 3, I-210 Citrus Ave. To Glendora Ave. 1,291,505 2,414,596 2,414,596 1,291,505 

Total $ 4,341,000 $ 7,397,821 $ 7,397,821 $ 4,341,000 $ -

Page 5 of7 



MOU.SOUNDWCT Soundwalls on SR 170 and 1-210 Report #D8-CAL-G02 

APPENDIX B 


DEPARTMENT OF TRANSPORTAnON 
AUDITS "NI) INV~ST'GATIONS 
1)04 O:rol.EF.T. sum; 200 
I'.<J. BOX mm -I;\S) 
SACRAMliNm, CA 942'''.ooJ1 FIe.r:)QF ~t."..r.'
PHONE (910)32:1-111 1 B. MVWY eflir-r! 
!lAX (916)323-7173 
'lTV: 711 

Sqlr.emher 26, 2008 

Kathleen Sanchez, Project MLUlilger 
Benkin long, Project M~ 
Los Angeles Counly MetropolitM TrMSJlQrt/ltion Aulbority 

One OalC1W1lY Plaza (MS 99-22-2) 

Los~, CA 90012-2952 

Dear Ms. S8IlC.baaru:i Mr. Jong: 

Tliallk you f<le tht opportll11ity to respond to the draft audit report QIl the intmm audit 
per.fotmed on MemOl'llndwn ofUndumnding (MOU) SOUNDWCT between the Los Angeles 
County Metropolitan Transportation Authori1y (Metro) and ~ Caliwnria Dcpartmeol of 
T1'iWJl~11JI (CaitnulS). The pUtpOBe oflhis MOU was for Caltrans to prepare Plans. 
Specifications, tmd Estimates (pS&E) fur emmdwalls on the following four projects; 

I) SR·170 Satiooy Street to Ro.scoe Bonlev~ 2) 1-210 ~dBoul~nl to Baldwin 

A~w:; 3) 1-210 emus Avenue to Glendora Avenue; and 4) }·210 Santa Anita Avenue to 
Califoruia Avenue. 

The purpose oillia interim audit was to det~.rmirul1he allt>wabiiity, allocability, and 
reasonableness Df the incurred cost5 for the period ofDecember 15, 2004 through 
JIUMIt)' 26, 2.006. The $COpe oftile interim audit was limited to expenditures rel.aied to the tint 
tim:e projects, the auditoo did not review invoices related to projl:Ct numbr:r fnur. 

The audltonl concluded that the projllCl. co.sts llltaled $7,397,821 And thatCaltrnm was 
reimbwxd S4,341,OOOwi1h no retention withheld by Metro. MGtro is tv;COmmending that the 
S4,341,()OO be aQCqlted as the fmal cost of the PS&E portion of the MOU fur t~ three 
projects, Co.IlnlnB agrees with the recommendation. 

Call1'llml approcillteS tbe opportunity to respond to the draft rt;pOl1. If you have IIny questions, 
or require addlti¢l18.\ infonnRlion, please contact Lauriue Boh/lme(;l, Chief. In1.C:tDa1 Audits, at 
(916) 323·7107 or Juanita Baier, Audit Supervisor, at (916) 323-7951. 

Sim:erely, 

,04.. M.( ---G. 

GERALD A. LONG 
Deputy Dif«)1or 
Audits and Inve.sti~onE 
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Kathleen Sanchez, Project Manager 
Benkin Jong, Project Manager 
September 26, 2008 
Page 2 

c: 	 Ruth Holden, Chief Auditor, Metro 
Kithy Knox, Supcrvi$ing Auditor. Metro 
Tad Teferi, IXpuly District Director. Program and Project Management, District 7 
Clark Paulsen, Chief, Division of Accounting 
Laurine Bohamera, Chief, Internal Aijdits 
Juunita Baier, Audit Supervisor 
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